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SMD FY12-FY13  

Site Reviews 

Program/Project Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q2 Q3 Q4

Earth Systematic Missions Program (ESMP) PIR

    GPM            SIR ORR

 Grace Follow On             SRR/MDR shceduled for 7/11/2012          SRR/MDR

     ICESat-2 PDR  PDR
              Po t ent ial  A ddt l R eview 2 nd  QTR  2 0 13

CDR

     LDCM ORR            

     SMAP             Delta PDR    CDR  SIR

Earth System Science Pathfinder (ESSP)                            PIR Follow  Up 

Aquarius

  OCO-2        SIR           SIR (Part 1)                     SIR (Part 2) - Rebaseline

Discovery   

New Frontiers      

OSIRIS-REx          MDR (center led)

   Discovery 12   PDR         

   New Frontiers 3 PDR         

Lunar Quest

Radioisotope Power Systems (RPS)           PIR                                                                                     Official SMD recommendation:  move to September 2013

Mars Exploration Program (MEP)  PIR PIR

MSL

MAVEN SIR    

ExoMars 2016           Project is under budgetary review

Mars 2018          Project is under budgetary review

Explorers

Solar Terrestrial Probes (STP) PIR

Heliophysics PIR

MMS                             SIR  

Living With a Star (LWS)

RBSP ORR  

SPP

Exoplanet   PIR deferred until a project is in Formulation (w aiver 12/17/09)

Cosmic Origins (COR)      PIR

Stratospheric Observatory for Infrared 

Astronomy (SOFIA)   PIR/PSR
Deferral to May 2013

Physics of the Cosmos (PCOS)       PIR

James Webb Space Telescope (JWST) PA

Joint Polar Satellite System (JPSS)          P/SRR

     JPSS-1   PDR   Pot slip to Mar/Apr

Reimbursables Program   Recommend not review ing, as the Program has no requirements, but provides a management construct for overseeing these independent projects

FY 2012 FY 2013

C

Milestone  Slipped Milestone  Accelerated Milestone  Potential Move Potential Kick Off Activity Placeholder Kick Off Activity 

07/23/12 
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Program/Project Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q2 Q3 Q4

Space Communications and 

Navigation (SCaN)
          PIR                    Potential PIR move to September

TDRS K            ORR ORR

TDRS L                                                           SIR ORR

TDRS M  CDR/PER

TDRS N   The option for TDRS N has NOT been exercized

SGSS            PDR (1)                 PDR (2) - KDP-C Site Review     CDR

International Space Station 

(ISS)
PIR/Sustainment PIR/Sustainment - Utilization

Launch Services Program 

(LSP)

  LSP is on a 5 year review  cycle, next review  is August 2014.

Exploration Systems 

Development (ESD) Division 

Cross Program Integration

                        SDR         Potential move to Oct/Dec             SDR

Multi-Purpose Crew Vehicle 

(MPCV)/Orion

KDP A/B Revalidation (under review )
              Potential move to Sep/Oct

Space Launch System (SLS)
      SRR/SDR (1)    SRR/SDR (1)  SRR/SDR (2)          SRR/SDR (2) 

Ground Systems 

Development and Operations 

(GSDO)

SRR/SDR SRR/SDR  SRR/SDR 

Commercial Crew Program 

(CCP) SR  C C P  is co mmitted to  begin the SR B  P ro cess later in the year

Human Research Program 

(HRP)
           PSR/PIR

Space Technology Portfolio 

(STP)                 Portfolio Review  Follow  On

Airspace Systems

Aviation Safety

Fundamental Aeronautics

Aeronautics Test

Integrated Systems Research

FY 2012 FY 2013

HEOMD FY12-FY13  

Site Reviews 

Milestone  Slipped Milestone  Accelerated Milestone  Potential Move Potential Kick Off Activity Placeholder Kick Off Activity 
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